The Average Gold Award Timeline

Complete a Girl Scout Journey (4 weeks or longer)

Complete the required Gold Award trainings (3-4 weeks to register and attend)

Create your account in GoGold and begin building your proposal (varies, allow several weeks)

Research your issue and plan your Gold Award project (varies, allow several weeks) Proposal is Approved in <u>GoGold</u> and you begin your Gold Award project

You communicate with your committee liaison and make needed updates to your Gold Award plan.

(average time is 8 weeks)

Gold Award Committee reviews proposal and a committee member volunteers to be your Liaison (3rd Thursday of each month)

Submit your proposal in GoGold by the first business day of the month. (3 weeks between submission and committee meeting. If you submit later in the month, it could be up to 6 weeks before review) Step 6: <u>Take Action!</u>
Begin your Gold Award project!
(average time to complete a Gold
Award project is 10 months)

Submit your final report in GoGold by the first business day of the month. (3-6 weeks between submission and committee review)

Gold Award Committee reviews your final report and may request additional information (3rd Thursday of each month)

You make any needed updates to your Gold Award final report and resubmit. (average time is 3 weeks)

Congratulations!
You are a Gold Award Girl Scout!